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Addendum No. 2

%RESOURCE TEAM

October 16, 2023

ART Job # 22025

Catholic Charities Westside Head Start

Tolleson — Classroom Building and Site Improvements
2504 S 91+ Ave

Tolleson, AZ 85353 Expires 09/30/2025

NOTICE TO BIDDERS:

A.

This Addendum shall be considered part of the Contract Documents for the above
mentioned project as though it had been issued at the same time and incorporated
integrally therewith. Where provisions of the following supplementary data differ
from those of the original Contract Documents, this Addendum shall govern and take
precedence.

Bidders are hereby notified that they shall make any necessary adjustments in their
estimates on account of this Addendum. It will be construed that each Bidder’s
proposal is submitted with full knowledge of all modifications and supplemental
data specified herein.

Bidders shall acknowledge receipt of this Addendum as called for in Instructions to
Bidders. Failure to acknowledge may subject bidder to disqualification.

THIS ADDENDUM CONSISTS OF THE FOLLOWING:

PART I: ltems Pertaining to the Mandatory Pre Bid Meeting See attached meeting
minutes

PART Il ltems Pertaining to RFI’s

PART llI: Attachments

PART I: Mandatory Pre Bid Meeting (See Attached Agenda and Attendance Record)

602.307.5399 1055 e. indian school rd., phoenix, az 85014 art-team.com

Doug McCord

Dev Pawar Erica Quintana
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1. Welcomes and Introductions
2. Overview of Catholic Charities Westside Head Start and existing Facilities
3. Project scope-

a. Discussion on Project scope Building with Sprinklers/Fire protection Systems,
Permitting and installation, on and off site improvements.

b. Preparation and improvements of the Site.

c. Food Service Kitchen Design, Permitting and Inspection process.

d. Off-site utilities scope.

e. The project will require permits and inspections to be obtained and paid
for by the contractor. (Building, Fire, Maricopa County Service Kitchen
Permit, off site utilities)

f. Site will need service transformer by SRP. ART electrical engineering
consultant will coordinate with SRP for this service based on building
electrical requirements.

g. Site Approval by the City of Phoenix to be submitted by architect upon
receipt of the Sprinkler /Fire Protection package from the contractor, if not
sooner.

h. Project will require the addition parking light. This should be included in the
bid and permitting of this requirement by the Contractor.

i. Work By Owner — Security and Intercom system, playground equipment
and turf.

i-  The contractor will coordinate work with PLC Charter School.

4. Schedule —
a. The Notice to proceed will be dependent on required documentation being

provided by the successful bidder and execution of the contract. Schedule
is critical on this project and Bidders to provide a schedule in their bid
package based on their proposed timeline.

5. Discussion of Federal Bid Requirements - Federally funded by the Office of Head
Start and subject to Davis Bacon wages and other federal requirements. Bidders
should carefully review the requirements to ensure that they are not debarred
from participating in Federally funded projects.

6. Brief site walk. Access to the site will be through the demolition of the existing site
wall. As part of the scope of work two sections of the wall will be removed to
allow for the new vehicle drive and pedestrian access.
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PART ll: Items Pertaining to RFI's

The following are asked questions regarding this bid.

1.) The Invitation for Bid states that we are to submit a construction schedule with our bid
submission. Attachment | Proposal Form states that all work must be completed in 243
days. Does our submitted construction schedule need to show 243 days or less? If we
show more than 243 days will our bid be rejected? Ideally we would like to have the
project C of O in time for 2024 school year, mid August however we do understand this
may not be attainable. Your bid schedule must reflect your best educated completion
date.

2.) In the submission of the sealed bid, item vii requests manufacturers and materials to be
used including; Mechanical, Electrical equipment and Plumbing cut sheets. This information
is typically provided by the successful General Contractor after award during the
submittal process. If the information request for vii is not submitted correctly will our bid
be rejected? These are equipment items that have been selected and used by the owner in
previous projects. Select equipment such as the combo hot boxes are specified to be with
consistent with their other facilities. All materials will need to reviewed through the
submittal process. Substitutions can be made with like makes and models are the owners
discretion. Your bid will not be rejected if you are suggesting a substitution. In the end the
bid proposal amount is an important factor in the selection of the contractor.

3.) The Invitation for Bid states that we must maintain our pricing for (90) days, which would
be +/- January 27, 2024. Under the section, Project Schedule, it states an award date of
November 30, 2023. Can you confirm that bids only need to remain valid until November
30, 20232 There will be added costs if the project is not awarded prior to the beginning
of 2024. We understand that these estimates expire and will do everything in out
capacity to expedite the bid award and contract process. These considerations should be
reflected in your contingency. This is a fixed cost project so we don’t expect any cost
changes or additions be accommodated in the contingency.

4.) The Invitation for Bid Post Bid Information section states that the Contractor is responsible
to have Professional Liability Insurance. This is a policy for Architects and Engineers not
typically Contractors unless the Contractor is responsible for the design. If we are
responsible for the design please let us know. If not, can you confirm that the Contractor is
not required to provide Professional Liability Insurance for this project. Contractors are not
required to have professional liability insurance. Requirement to be deleted.

5.) Attachment | Bid Proposal form states there is no Owner Contingency included in the
proposal. Attachment Il Schedule of Values page 2 requests bidders to include a 10%
Contingency. Please confirm which is correct. Please include a contingency in the schedule
of values and this will be corrected on Attachment .

6.) Attachment | Bid Proposal form Contract Time, paragraph B.1 states that the daily rate
for liquidated damages is $6,425.00. Is that amount correct? Typically a project of this
size would include a liquidated damages clause with an amount in the $1,000.00 per day
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range. The liquidated damages is an actual calculated penalty for missed days of
students assessed by the state.

7.) Attachment Il Schedule of Values asks us to include a cost for all of the permits for the
project. Has the project been submitted to the City for permitting? Is it known what the
costs will be for all permits? The contingency is an actual calculated amount of loss
attendance of student by the state. The know building permit fee is 8,301.00 however |
do not know what the civil permit fee (this was permitted separately) sprinkler, fireline or
any other of the permits fees will be. Please consider this in your contingency fee if need
be.

8.) Attachment Il Schedule of Values — line item #37 “Bonds” and line item #39 “Bonds”, can
you clarify the difference between these bonds? The Bonds required is the performance
bond and a bid bond, Attachment IV.

9.) In the Invitation to Bid — Project Schedule section #8 (Contract Negotiations Begin). Can
you please explain what this is2 What negotiations will take place after the contract is
awarded? At the owners request this is time needed to execute all the necessary contracts.

10.)The Civil drawings (6 “C” sheets) are all stamped “For Reference Only”. Is all of the Civil
work being performed by others? If so can you please which items on the Attachment I
Schedule of Values we are to leave blank? The Civil drawings were submitted to the City
of Phoenix under a separate submission. When the permits are pulled there will be
separate fees.

11.)This project includes a new Service Entrance Section. The lead time for a new SES is
anywhere from 50 — 90 weeks. The project has to be done in less than 35 weeks. Has
the new SES already been ordered by the Owner? This is a well-known dilemma and we
will have addressed it on other projects. Unfortunately, the SES cannot be ordered by
anyone except the contractor so we will do the best we can.

12.)Is our bid to include the low voltage and the access control for this project? | see a note for
a maglock at the entrance but no notes other than that. Do you have some more
information? Will this be the only door with a reader? The Maglocks are installed at the
top of each pedestrian gate for child safety. They are a manual operation and made by
several manufacturers. They should include a key lock option. The only low voltage access
control will be to the key pad access in the vestibule just inside the entry. This key pad will
be programmable accommodating multiple code access for the parents. There is also an
option for a combination two way speaker that will connect to the director’s office for
assistance. This two-way speaker can also be a separate system. We will need both.

13.)The drawings appear to all be 8.5”x11”. Would you be able to issue full size drawings
for the project? Full size help everyone bid the proper quantities. The drawings are
uploaded as 24x36 as they were printed. Print you can select Arch D and scale as
default.

14.)See attached file - General Structural Notes per Sheet SO.11 (as Clouded & Hi-lighted). Is
this a mandatory requirement for Steel Fabricators? This requirement will limit the number
of structural steel companies who can bid this project. With it being a small steel project
can this be waived? This was a City of Phoenix review comment so unfortunately not.

15.)Is there a Civil set of drawings? The wet utilities contractors need this to bid the new fire
hydrant, etc. See attached.
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16.)Is the roof TPO or Foam. | see call outs for both, foam on A5.11 and TPO on A5.12 (I only
see TPO in the spec book so | would assume TPO). It should be TPO.

17.)Is this a Stucco system? | only see stucco in the specs, but again there is a call out on A5.11
detail 8 that points out an EIFS wall. It should be a Stucco system.

18.)“The RCP calls for ACT throughout the project, but the detail drawings all show a GWB
ceiling. Can we get some clarification please.” 2x2 ACT is to be used in all areas. The
Food Prep Room will required to be washable.

19.) There does not appear to be a room number for the corridor between the
Classrooms and Office. Does this corridor area receive any floor finishes? The corridor
should be the LVT as in the classrooms.

20.) | do not see the decorative iron Fence called out anywhere.

a. Are there any details on this? 5° Wrought Iron fence with Magnet pool type
top latch. New details provided on the site detail sheet.

21)) It also appears there are several bollards along the front and side of the
preschool.
a. Are there any details on this? New details provided on the site detail sheet.
22) On the existing decorative iron around the church the plans call for privacy

slats on a small section near the new playground.
a. Are there any details on this? New details provided on the site detail sheet.

PART Ill: Attachments

1. Mandatory Pre-Bid Agenda notes
2. Mandatory Pre Bid Attendance Record — 2 pages
3. Fire Line drawings. 3 pages
a. GD-06-16-2023
b. ONSITE OFFSITE FIRE LINE PLAN
c.  ONSITE UTILITY PLAN — 04-21-2023
4. ATTACHMENT |: PROPOSAL FORM
5. PAGE 7 OF 55 SEC F POST BID INFO — revised
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